

Proposed Schedule

NAPLES 2016 CIP



<b>DRAFT</b>		2017												2018												2019												2020													
		May-17	June-17	Jul-17	August-17	September-17	October-17	November-17	December-17	January-18	February-18	March-18	April-18	May-18	June-18	July-18	August-18	September-18	October-18	November-18	December-18	January-19	February-19	March-19	April-19	May-19	June-19	July-19	August-19	September-19	October-19	November-19	December-19	January-20	February-20	March-20	April-20	May-20	June-20	July-20	August-20	September-20	October-20	November-20	December-20						
<b>Phase 1 : Elementary Bus Loop and Parking</b>																																																			
<b>Action By</b>																																																			
Combined SD / DD Phase	A/E w/ District Support	★																																																	
Construction Documents	A/E w/ District Support																																																		
SED Review	SED																																																		
Bidding	A/E w/ District Support																																																		
Contracts	OACM																																																		
Construction	OACM																																																		
		Package for Bidding												Pre-Con												Closeout												FCR's													

<b>DRAFT</b>		2017												2018												2019												2020													
		May-17	June-17	Jul-17	August-17	September-17	October-17	November-17	December-17	January-18	February-18	March-18	April-18	May-18	June-18	July-18	August-18	September-18	October-18	November-18	December-18	January-19	February-19	March-19	April-19	May-19	June-19	July-19	August-19	September-19	October-19	November-19	December-19	January-20	February-20	March-20	April-20	May-20	June-20	July-20	August-20	September-20	October-20	November-20	December-20						
<b>Phase 2: Elementary Secure Entrance ; New Bus Garage; Demo Existing Bus Garage and Restore Site</b>																																																			
<b>Action By</b>																																																			
Schematic Design	A/E w/ District Support	★																																																	
Design Development	A/E w/ District Support																																																		
Construction Documents	A/E w/ District Support																																																		
SED Review	SED																																																		
Bidding	A/E w/ District Support																																																		
Contracts	OACM																																																		
Construction	OACM																																																		
		Package for Bidding												CLOSEOUT												FCR's																									